COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 04/ 2020

ESTI MATE SUMVARY 14:29: 53
CONTI D C24107 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 24107-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.0 DAYS TIME ALLOW 11/12/202 FI XED COVPLETI ON DAl
ER 1-70 GLENWOOD CANYON GRI ZZLY CRK FI RE PERCENT TI ME: 71.70 ORI G TI ME ALLOW 11/12/202 FI XED COVPLETI ON DAl

PRQIECT NO ER0702- 406
ER 1-70 GLENWOOD CANYON GRI ZZLY CRK FI RE

NAME OF ROAD:

PRQIECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
American Cvil Constructors West Coast, LLC PAY PERI OD ENDI NG 10/ 28/ 2020 DATE TI ME STARTED 09/21/2020
2990 BAY VI STA COURT DATE LET 09/ 08/ 2020 DATE WORK BEGAN 09/ 21/ 2020
DATE AWARDED 09/ 28/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/08/2020 DATE ACCEPTED
Benci a CA 94510 (707) 746- 8028 DATE NOTI CE TO PROCEED 09/21/2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 1,133, 486.00 PARTI Cl PATI NG $ 495, 662. 50 $ 372, 285. 00
AWARD PRQIECT AM: $ 795, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 43. 73% TOTAL EARNI NGS 495, 662. 50 372, 285.00
FUNDS AVAI LABLE: $ 637, 823. 50 STOCKPI LED MATER! ALS 0.00 -78,365. 99

GROSS EARNI NGS 495, 662. 50 293,919. 01
TOTAL CLAI M5 $ 0.00 RETAI NAGE -11, 925. 00 -9,297.28

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 483, 737. 50 284, 621. 73

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANVOUNT DUE 483, 737. 50 284, 621. 73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 284,621.73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C24107 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 24107-BI D ESTI MATE RUN 11/ 04/ 2020
PRQJECT: ER0702- 406 ESTI MATE NO 0002 14: 29: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00210 Renoval of Concrete Pavenent 71.200 0. 000
Sy 71. 200 5, 696. 00
80. 00000 71.200 5,696. 00
0010 202-00220 Renoval of Asphalt Mat 250. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0.00
0015 202-00246 Renoval of Asphalt Mat (Planing) (Special) 750. 000 0. 000
Sy 0. 000 0. 00
18. 00000 0. 000 0. 00
0020 202-04002 Cl ean Cul vert 5. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0025 203-01565 Hydraul i c Excavat or 40. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0030 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0.00
0035 203-01590 Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0040 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0.00
0045 208-00002 Erosi on Log Type 1 (12 Inch) 400. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0050 208-00035 Aggr egat e Bag 400. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0055 208- 00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00

3, 418. 00000 0. 000 0. 00



CONTI D: C24107 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 24107-BI D ESTI MATE RUN 11/ 04/ 2020
PRQJECT: ER0702- 406 ESTI MATE NO 0002 14: 29: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0065 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0.00
0070 208-00106 Sweepi ng (Sedi ment Renoval) 5. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0075 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0.00
0080 212-00006  Seeding (Native) 6. 000 0. 000
ACRE 4.000 4, 800. 00
1, 200. 00000 4. 000 4, 800. 00
0085 212-00032 Soi | Condi tioning 6. 000 0. 000
ACRE 4. 000 18, 000. 00
4, 500. 00000 4.000 18, 000. 00
0090 213-00007 Ml ching (Wod Strand) 29. 000 7.300
ACRE 20. 700 227,700. 00
11, 000. 00000 28. 000 308, 000. 00
0090 MATERI AL ALLOMANCE Hay Ml ch 10. 200
ACRE -10. 200 -78,365.99
7,682. 94000 0. 000 0.00
0095 240-00000 WIdlife Biologist 5. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 165. 000 0. 000
TON 0. 000 0. 00
290. 00000 0. 000 0. 00
0105 518-02030 Pol yester Concrete End Dam 39. 000 0. 000
CF 29.720 22,290.00

750. 00000 29.720 22,290.00



CONTI D: C24107 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 24107-BID ESTI MATE RUN 11/ 04/ 2020
PRQIECT ER0702- 406 ESTI MATE NO 0002 14:29: 53
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0110 518-03100 Rapi d Cure Silicone Joint Seal 39. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0115 601-03000 Concrete Class D 10. 000 0. 000
cY 10. 000 27,500. 00
2, 750. 00000 10. 000 27,500. 00
0120 601-06102 Concrete (Patching) 129. 000 48. 600
CF 6. 000 900. 00
150. 00000 54. 600 8, 190. 00
0125 601-40300 Structural Concrete Coating 860. 000 0. 000
SY 0. 000 0. 00
32. 00000 0. 000 0. 00
0130 626- 00000 Mobi | i zati on 1. 000 0. 453
LS 0. 453 35, 787. 00
79, 000. 00000 0. 906 71,574.00
0135 630- 00000 Fl aggi ng 936. 000 0. 000
HOUR 18. 500 592. 00
32. 00000 18.500 592. 00
0140 630-00007 Traffic Control Inspection 9. 000 0. 000
DAY 3. 000 450. 00
150. 00000 3. 000 450. 00
0145 630-00012 Traffic Control Managenent 56. 000 0. 000
DAY 4. 000 4,800. 00
1, 200. 00000 4.000 4, 800. 00
0150 630-80342 Construction Traffic Sign (Panel Size B) 10. 000 0. 000
EACH 5. 000 275. 00
55. 00000 5. 000 275.00
0155 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 500 825. 00
1, 650. 00000 0. 500 825. 00
0160 630-80360 Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 25. 000 1, 625. 00
65. 00000 25. 000 1, 625. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0165 630-80363

0170 630-80364

0175 630-80370

0180 630-80380

0185 630-85010

0190 630-85041

0195 700-70010

0200 700-70034

0205 700-70034

0210 700-70111

C24107
24107-BID
ER0702- 406
| TEM
DESCRI PTI ON

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Barrier (Tenporary)

Traffic Cone

I mpact Attenuator (Tenporary)

Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Hangi ng Lake Rest Area Irrigation and Electrical

F/' A Type 8 Structural Repair Repairs

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
65. 00000
5. 000
EACH
55. 00000
252. 000
LF
120. 00000
50. 000
EACH
25. 00000
1. 000
EACH
1, 250. 00000
10. 000
DAY
1, 000. 00000
225, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
60, 000. 000
FA
1. 00000
2, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE
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ESTI MATE RUN 11/ 04/ 2020
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5, 000.
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.00
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.00
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.00
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14:29: 53

AMOUNT
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5, 000.
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CONTI D: C24107

PCN: 24107-BID

PRQIECT ER0702- 406

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0215 700- 70380 F/ A Erosion Contro

CAT NO0400

0220 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 11/ 04/ 2020

ESTI MATE NO: 0002 14: 29: 53
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
2,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,131,486.00%  293,919.01$ 495, 662. 50
2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 2,000.00 $ 0.00$ 0. 00
PROJECT TOTAL CURRENT AMI $ 1,133,486.00%  293,910.01$ 495, 662. 50



